

DRAFT PROJECT TIMELINE

Task	Product	MAY- JAN '19	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT
Task 1: Project Initiation	<i>SOW & PPP</i>		◆								
Task 2: Data Collection, Mapping, and Site Visit	<i>Data and Maps for Other Tasks</i>										
Task 3: Listening Session	<i>Summary of Listening Session</i>			◆	◆						
Task 4: Concept Development and Refinement	<i>Concepts for Public Meeting</i>										
Task 5: Public Review of Concepts	<i>Summary of Public Meeting</i>							◆	◆		
Task 6: Draft and Final Report	<i>Draft and Final Report</i>									◆	
		◆ - Coordination Meeting(s) ◆ - Public Meeting(s)									